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0 2009-Pay-2010 Assessment/Tax Billing Cycle - Porter County NA NA NA

1 Actual Submit 2008-pay-2009 real and personal property data to DLGF/LSA Thu 5/14/09 Fri 7/10/09 Wed 10/1/08 Assessor

2 Actual Validate all 2008 sales disclosures and submit data to DLGF/LSA Sat 7/11/09 Mon 7/20/09 Mon 3/2/09 Assessor

3 Actual County submits workbook and ratio study Tue 8/18/09 Tue 8/18/09 Mon 5/18/09

4 Actual Conduct and approve county ratio study Wed 8/19/09 Wed 8/19/09 Mon 6/1/09 DLGF

5 Actual Apply trending factors, review assessed values, and deliver final AV to Auditor Thu 8/20/09 Tue 12/1/09 Wed 7/1/09 Assessor

6 Actual Apply deductions and exemptions Wed 12/2/09 Wed 12/2/09 Wed 7/29/09 Auditor

7 Actual Submit TIF Neutralization forms (if applicable) Thu 12/3/09 Wed 12/9/09 Wed 7/29/09 Auditor

8 Actual Review and approve TIF Neutralization Wed 12/9/09 Wed 12/9/09 Fri 7/31/09 DLGF

9 Actual Certify net assessed values to DLGF Thu 12/10/09 Wed 1/6/10 Mon 8/3/09 Auditor

10 Actual Prepare data extract files and submit 2009-pay-2010 real and personal property to DLGF/LSAThu 8/20/09 Fri 1/15/10 Thu 10/1/09 Assessor

11 Actual Prepare Form 15 data and submit to DLGF Mon 11/9/09 Mon 11/9/09 Mon 11/2/09 Assessor

12 Actual Adopt budgets, levies and rates Tue 6/2/09 Mon 11/2/09 Mon 11/2/09 Local Units

13 Actual File budgets with County Auditor Tue 11/3/09 Wed 11/4/09 Wed 11/4/09 Local Units

14 Actual Advertise adopted rates (TAB Rate Chart) Thu 11/5/09 Thu 11/19/09 Thu 11/19/09 Auditor

15 Actual Work unit budgets, levies, rates, and certify county budget order Wed 1/6/10 Wed 2/10/10 Mon 2/15/10 DLGF

16 Projected Prepare abstract and tax duplicate, and submits 2009-pay-2010 tax billing data to Auditor of State/DLGF/LSAThu 2/11/10 Mon 3/15/10 Mon 3/15/10 Auditor

17 Projected Publish tax rates - 1st advertisement Tue 3/16/10 Mon 3/22/10 Mon 3/22/10 Treasurer

18 Projected Publish tax rates - 2nd advertisement Tue 3/23/10 Mon 3/29/10 Mon 3/29/10 Treasurer

19 Projected Publish tax rates - 3rd advertisement Tue 3/30/10 Mon 4/5/10 Mon 4/5/10 Treasurer

20 Projected Prepare and mail tax bills Tue 4/6/10 Mon 4/12/10 Fri 4/23/10 Treasurer

21 Projected Tax billing lead time - spring installment Mon 4/12/10 Thu 4/29/10 Mon 5/10/10

22 Projected Tax bills due - spring installment Thu 4/29/10 Thu 4/29/10 Mon 5/10/10

23 Projected Make spring property tax distribution Fri 4/30/10 Mon 6/21/10 Wed 6/30/10 Auditor

24 Projected Tax billing lead time - fall installment Mon 6/21/10 Mon 11/1/10 Wed 11/10/10

25 Projected Tax bills due - fall installment Mon 11/1/10 Mon 11/1/10 Wed 11/10/10

26 Projected Make fall property tax distribution Tue 11/2/10 Wed 12/22/10 Fri 12/31/10 Auditor
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On time 
symbols:

Green =  On time or early
Yellow = 1-90 days late

Red = 91+ days late



3 County submits workbook and ratio study
DLGF conducted 09p10 trending for Porter County.

4 Conduct and approve county ratio study
DLGF conducted 09p10 trending for Porter County.
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